	Job
	Fiber Built %
	Splicing % 
	Testing Complete
	Ready for Install

	Gray-Bellows Falls FDH #1
	100%
	75%
	Not Started
	Not Started

	Light Pink-Bellows Falls FDH #2
	100%
	100%
	Not Started
	Not Started

	Light Green-Bellows Falls FDH #3
	100%
	50%
	Not Started
	Not Started

	White-Bellows Falls FDH #4
	100%
	50%
	Not Started
	Not Started

	Orange-Walpole FDH #1
	95%
	40%
	Not Started
	Not Started

	Purple-Walpole FDH #2
	95%
	40%
	Not Started
	Not Started

	Red-Walpole FDH #3
	95%
	40%
	Not Started
	Not Started

	Lime Green-Walpole FDH #4
	90%
	40%
	Not Started
	Not Started

	Light Blue-Walpole FDH #5
	90%
	10%
	Not Started
	Not Started

	Yellow-Walpole FDH #6
	90%
	10%
	Not Started
	Not Started

	Dark Blue-Walpole FDH #7
	90%
	10%
	Not Started
	Not Started
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