Progress Update – Walpole Broadband Project
December 28, 2020

	Job
	Fiber Built %
	Splicing % 
	Testing Complete
	Ready for Install

	Gray-Bellows Falls FDH #1
	100%
	100%
	In Progress
	Not Started

	Light Pink-Bellows Falls FDH #2
	100%
	100%
	In Progress
	Not Started

	Light Green-Bellows Falls FDH #3
	100%
	50%
	Not Started
	Not Started

	White-Bellows Falls FDH #4
	100%
	25%
	Not Started
	Not Started

	Orange-Walpole FDH #1
	95%
	75%
	Not Started
	Not Started

	Purple-Walpole FDH #2
	95%
	75%
	Not Started
	Not Started

	Red-Walpole FDH #3
	95%
	75%
	Not Started
	Not Started

	Lime Green-Walpole FDH #4
	95%
	75%
	Not Started
	Not Started

	Light Blue-Walpole FDH #5
	95%
	65%
	Not Started
	Not Started

	Yellow-Walpole FDH #6
	95%
	65%
	Not Started
	Not Started

	Dark Blue-Walpole FDH #7
	95%
	50%
	Not Started
	Not Started


 

